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Authorization:  River & Harbor Acts of 1905, 
1919, 1935, and 1962.  

 

Type of Project: Navigation 

 

Description: Dredged material management 
plan is a planning document that identifies the 
quantity of material to be dredged from federal 
harbors and how the dredged material can be 
managed in an environmentally acceptable 
manner. 

 

Milestone Scheduled Completion 
Date 

Draft Preliminary Assessment August 2020 

District Quality Control Review  September 2020 

Preliminary Assessment Complete  September 2020 

 
Project Manager: Ashley Binion-Zuccaro (419-726-9121),  
Ashley.R.Binion-Zuccaro@usace.army.mil 

 

Status:  A Preliminary Assessment, which is the first phase of the DMMP process, was 
completed in September 2021. The Preliminary Assessment concluded that there was no 
need to complete a DMMP at this time.  

 

Budget:  $175,000  

Schedule:   


